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The purpose of this report is to ensure that the R Street Subcommittee is properly 
informed of progress the team is making and aware of important issues that arise.  This 
report will serve as a supplement to the specific action and information items in the 
meeting agenda.  I will provide more current information orally as required. 
 
A. Community Outreach 

In April the U.S. Green Building Council featured the CalPERS project in their 
journal, Green Source, which is attached to this report.  Tours have been provided to 
various groups including staff from CalTRANS, architects, engineers, planners and 
developers from both local firms as well as from San Francisco.  The project was 
presented at one of the sessions at the Green California Summit and Exposition in 
March. 
 

B.  Status of Work 
The work on the exterior water feature to prepare for tile installation began in mid 
May.  It is anticipated that the tile work, designed by the artist, Mark di Suvero, will 
be completed in late July.  Once the tile has been completed, Mr. di Suvero’s 
sculpture can be installed and then the final adjustments in water jets can be made.  
It is anticipated that all work will be completed by late August.   
Colliers has completed final work for the 6th floor of the Lincoln Plaza West and 
tenants began moving into the space in early May.  The tenants are from the 
Department of Corrections and Rehabilitation and have a 14 month lease.  Colliers 
real estate staff is continuing to seek tenants for the 1st floor of the Lincoln Plaza 
East and for the former child care area of the Lincoln Plaza North. 
Project and Public affairs staff are preparing a brochure on the Green Building 
aspects of the project and planning a permanent educational display. 
Turner has completed its file turnover to CalPERS.  The early bid package files have 
been sent to archives.   
 

C.  Status of Budget 
The project is within the approved budget. 
 

D.  Key Activities for the Next 90 Days 
The following key activities will occur during the next 90 days: 
• The exterior water feature and art will be completed. 
• Project closeout will continue. 


